
 
 
 
 
 
 

Integrated Justice in Washington State 
August 2-6, 2004 
 
Activity in the JIN Program Office 
Activities this week centered on the refining of key planning documents, including 
the upcoming JIN Request for Proposals and the final draft of the Board’s 
September report. 
 
Summary Offender Profile (SOP)  
The system has lost connectivity with the WSP ACCESS switch. Templar, the 
system developer, is working to repair the problem. The Law Enforcement Support 
Agency (LESA) has agreed to assist in the next pilot deployment, which we will 
conduct once functional testing is complete.  
 
Byrne Grant  
I have worked with the RFP coordinator to finalize the proposal, which I sent to the 
Steering Committee for final review on Friday. We are hoping to issue the Request 
on August 16.  
 
September Report 
I worked with DIS communications staff on a thorough editing and reformatting of 
the draft Strategic Plan. I will send an unformatted copy to the Board for review on 
Monday, and present the packaged final draft for approval at the Board meeting on 
the 17th.  
 
 


